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3" Supp.
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MEMORANDUM
TO: The Commission
FROM: Timothy E. Duggan, Administrative Law Judge
DATE: June 19, 2014
SUBJECT: lllinois Central Railroad Company, Rantoul Township Road

District and Somer Township Road District, and the State of
lllinois, Department of Transportation.

Stipulated Agreement regarding improving public safety at
the 2400N (TR 107A) highway-rail grade crossing of the
lllinois Central Railroad Company’s track near Thomasboro,
Champaign County, lllinois, designated as crossing
AAR/DOT #289 054G, railroad milepost 120.10-M.

RECOMMENDATION: Enter Third Supplemental Order authorizing additional
GCPF assistance of $3,029.84, totaling $6,600.97, for a total
amount of prior and presently authorized GCPF assistance
to $123,066.84.

On August 5, 2013, lllinois Central filed a Petition for a Supplemental Order
authorizing additional GCPF assistance of $23,382.71 in GCPF assistance, for a final
total GCPF obligation of $182,393.08, all to cover reimbursement amounts authorized
after the originally authorized reimbursements were paid. Hearing was held on January
15, 2014. A prior Supplemental Order extended the completion due date for the project.

The original Order was entered on December 16, 2009. The Order required IC
to install new automatic flashing light signals and gates controlled by constant warning
time circuitry at a crossing in Champaign County. The Order allocated cost percentages
among the parties, including GCPF assistance which was capped at not to exceed
$147,459.00, except that any installation costs above the total estimated cost of
$155,220.00 would be eligible for GCPF assistance in the same percentages subject to
approval by the Commission. On August 15, 2012, the Commission entered a Second
Supplemental Order increasing the obligation of the Grade Crossing Protection Fund by
an additional $11,551.37.

IC previously was reimbursed for costs totaling $159,010.37. Subsequently, IC
received notification from the FHWA and IDOT that IC would be allowed to increase their
additive rates for work performed on or after January 1, 2010. On April 10, 2012, the
Company submitted an updated final bill to collect money authorized under the new
additive rates.
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The Company seeks $23,382.71 in additional GCPF assistance, for a final total
GCPF obligation of $182,393.08. Staff and IDOT have no objection. The Townships
stated no position. A Proposed Order was issued to all Parties and Staff. No exceptions

were filed.

| recommend entry of the attached Order approving re-obligated and additional
GCPF assistance.



